
Mechanical
Strip Detector Design                    Jun-96
Pad Detector Design                     Oct-96            Double vs Single
MVD chain test                              Apr-96            Loose ends on analysis
Preliminary Design Review           Aug-96
MCM Cooling Design Review       Aug-96
All detectors received                    Apr-97
Final Design Review                     Dec-96            Probably Jan-Feb
Subassemblies complete              Mar-98
Assembly complete                       Oct-98

FEE
Review AMU/ADC r1                     Mar-96
Review TGV r2                              Nov-95
Review AMU/ADC "r2"                  Jan-97             Design started Oct96, submit Nov?
Review TGV5 tiny                         Nov-96             Submitted Oct96
Review TGV "r3"                           Feb-97
Test preprototype MCM                Nov-96             Probably in Jan97
Prot. MCM vendor rev.                 Mar-97              Could slip by several months
FEE PDR                                      Oct-96              Dec 3 via video conference
MCM design complete                  Oct-97
Chip fab complete                         Oct-97
MCMs complete                            Apr-98

Milestones



Possible additional milestones:

Mechanical
All detector and cables tested                             Aug-97
1st C-section complete                                        Nov-97
Motherboard assembly complete                        Nov-97?
Cooling system complete                                    Apr-97?

FEE
Chain test prior to FEE fab                                  May-97
FEE FDR                                                             Feb-97?
Test MCM proto in beam test                              Oct-97?


